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SUBJECT: ILSP Working Group Meeting Minutes - 7 July 1988

8. General Issues or Concerns

A. Parking passes will be issued before components move,

B. ?20% of the OTS people moving to the NHB from off the
compound have joined car pools,

C. Corridors will be carperted about 30 days after a floor
has been fully occupied,

9., Action Item Review

| No open action items were reviewed,

10. New Action Items

ILSP-62 Remove lights from room 1587 to permit ILSP
STAT installation of an alarm system | |
Due - 21 July 1988

11. The next ILSP WG meeting is scheduled for 21 July 1988 at 1000 in
3E14 HQs. _

STAT
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MEMORANDUM FOR:

FROM:

SUBJECT:

at 1000 hours, 7 July 1988.

Chairman, ILSP Working Group
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11 July 1988

ILSP Working Group Members, Alternates and Meeting Attendees

ILSP Working Group Meeting Minutes - 7 July 1988

The scheduled meeting of the ILSP Working Group (ILSP) was held
The following representatives were present:

ILSP
ILSP

- ILSP

0/Compt

DCI Representative
DCI/Admin

DA Alternate

DS&T Alternate
ILSP

OIT/CED/SI

0S/HSD

0S Representative
N0 Representative
O0IT Alternate
OSWR

DI Alternate

OSWR

NESA/Admin

OIT Representative
0S Alternate

OEA Logs

0IR

NS SESD

0GC

ILSP
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{ SECRET
SURJECT: ILSP Working Group Meeting Minutes - 7 July 1988
Attached is a copy of the meeting agenda. (Attachment 1)
2. The minutes of the previous meeting were approved.
3 0L Topics
STAT A. | |briefed the latest ILSP Schedule.

| (See Attachment 2) There have been no s1gn1f1cant

i changes to the schedule. Consideration is being

| given to passing out the detailed schedules prepared
weekly by the Joint Schedule Forum.

STAT B. [Tﬁ]said that the phone allocation numbers received
: rom the Directorate ILSP WG representatives have been

consolidated and sent to the DDA. The DDA, in turn, will ask |
each of the Agency DD's to operate within these 11m1ts

STAT ‘ - C. reported on fit-up and survey work in the NHB.

. wOpk on HVAC and electrical modifications for OSWR rooms
will to be completed by 27 July 1988,

. The construction documents for OIG were completed on
schedule.

|
|
. Work continues on schedule for all OTFE classrooms.

. The schedule for 100% design draw1ngs for OP has been
changed to 18 July 1988,

; The design drawings for PPS will be passed to SH&G
for developing construction drawings by 11 July 1988,

. 100% SE drawings were complete 1 July 1988,

|

1 . The Design Branch development of design drawings for the
| : OMS Fitness Center is on schedule,
i

. Requirements gathering for NS and for HIC are proceeding
on schedule,

SECRET
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SECRET

SUBJECT: ILSP Working Group Meeting Minutes - 7 July 1988

STAT n.

STAT E.

reported that 29 0TS Support Personnel moved

into the NHB on 5 July 1988 with only minor problems,
Nther 0TS moves have continued on schedule since 5§ July,
0S said that the 4th floor main entrance is open and
staffed by SPOs 24 hours a day, but the hours may

be cut back because of minimal usage, especially during
2nd and 3th shift,

said that OMS had approved the safety aspects of

the chemicals needed by OTS and the chemicals would start
to move into the NHB on the night of 7 July 1988,

STAT F.[::::::::::]reported that Carpet, Partition, and Furniture

installations are proceeding on schedule., (Attachment 3)
He requested that components not move any furniture or
partitions installed in NHB. If components do wish to make
such moves after they occupy NHB space, they should request
OL to provide the service.

0L Issues/Concerns

There were no new OL issues or concerns,

A question about opening windows in the NHB brought the
response that windows in the NHB are not fire exits and
are not to be opened by occupants. OMS will produce a

bulletin on safety features of the NHB for distribution
to employees in the near future,

4, OIT Topics_ -

STAT
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A.[:::::::::]said that OIT will be present to help components

resolve problems the morning after they move into their
new offices. If a component wishes to disconnect a phone
it must be performed by an OIT technician. Secure and
non-secure phones must be separated by 3 feet,

The next computer relocation is the SAFE system scheduled
for the Labor Day weekend. Other components moved to
1D16 OHB earlier will be put into operation this week.

OIT Issues/Concern

There were no new 0IT issues/concerns.

SECRET
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SUBJECT: ILSP Working Group Meeting Minutes - 7 July 1988

5. 0S
A.

Topics

There will be 18 active alarm systems in the NHB as
of 7 July 1988, An action item was assigned to get
certain lights removed from 1S87 so that an alarm can
be set, There have been no alarm problems with any
of the completed moves.

0S stated they are not involved in the safe issue

in the NHB. OSWR will have a limit of 99 safes, but
will take 124 safes temporarily until the 5 drawer
safes they ordered come in. SE has reduced their
number of safes by 30% to 40%.

As a new concern, 0S said that visitors are showing

up at the 4th floor NHB entrance. No visitor badges can
be processed at the west entrance until the PASS machines
are put in operation on by 15 July 1988,

6. OMS Topics

A.

There was no OMS representative at this meeting.

7. OIR Briefing

[::::::::::]briefed on OIR support to the DI components relocating to
the NHB. Some of the points made are as follows: _ :

. ADP support people moving into the NHB will be centralized.

OIR is working with OIT, OEA, NESA to review drawings and

‘resolve discrepancies.

OIR aims to resolve newly encountered problems to insure they
do not reoccur,

. Print destinations need to change. Possibly, dual locations

will have to be maintained during the move period.

. OIR will work with[wjto get new phone numbers, The
numbers go with the jack number and location, not people.

OIR's concern is primarily the move of ADP equipment.

SECRET
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